COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 19/ 2021

ESTI MATE SUMMARY 14:58: 41
CONTI D: C23015R ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 23015R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TIME ALLOW 90 WORK DAYS
R4 S| GNAL HEAD BACKPLATE | NSTALL PERCENT TIME:  32.78 ORI G TI NE ALLOW 90 WORK DAYS
PROQJECT NO SHER400- 373
R4 S| GNAL HEAD BACKPLATE | NSTALL
NAVE OF ROAD:
PRQJECT COUNTI ES: VEELD BOULDER, REG ON 4
LARI MER OTHERS
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 02/ 25/ 2021 DATE TI ME STARTED 01/06/2021
12150 E. 112TH AVE. DATE LET 05/ 28/ 2020 DATE WORK BEGAN 01/ 06/ 2021
DATE AWARDED 06/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/14/2020 DATE ACCEPTED
HENDERSON CO 80640  (303)286- 8000 DATE NOTI CE TO PROCEED 01/ 06/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,067, 460.00 PARTI Cl PATI NG $ 436, 497. 50 $ 224, 525. 00
AWARD PRQIECT AMT: $ 995, 960. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 40. 89% TOTAL EARNI NGS 436, 497. 50 224,525.00
FUNDS AVAI LABLE: $ 630, 962. 50 STOCKPI LED MATER! ALS 0. 00 0.00
GROSS EARNI NGS 436, 497. 50 224, 525. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11, 600. 93 -6, 486. 75
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 424, 896. 57 218, 038. 25
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 424, 896. 57 218, 038. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 218,038.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

614-10160

614-10170

626- 00000

626- 01114

630- 00000

630- 00012

630- 80305

630- 80341

630- 80342

630- 80355

630- 80358

C23015R

23015R-BID
SHER400- 373

| TEM
DESCRI PTI ON

ROADWAY

Si gnal Head Backpl at es

Head Vi sors

Traffic Signal

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Fl aggi ng

*Traffic Control

Management

Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 104. 000
EACH
400. 00000
5, 462. 000
EACH
30. 00000
1. 000
LS
83, 000. 00000
90. 000
DAY
95. 00000
911. 000
HOUR
50. 00000
90. 000
DAY
1, 530. 00000
2.000
EACH
9, 125. 00000
50. 000
EACH
50. 00000
76.000
EACH
75. 00000
8. 000
EACH
4, 280. 00000
(c 4. 000
EACH

4,815. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

206. 000
325. 000
531. 000

1, 160. 000
1, 805. 000
2, 965. 000

0.500
0. 100
0. 600

12. 000
18. 000
30. 000

38. 000
8. 000
46. 000

12. 000
18. 000
30. 000

0.500
0. 000
0.500

7.000
1. 000
8. 000

20. 000
2.000
22.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

Page 2

ESTI MATE RUN 03/ 19/ 2021

130, 000

54, 150

8, 300

1, 710.

400.

27, 540

50.

150.

00

00

00

00

00

.00

.00

.00

14:58: 41

AMOUNT

212, 400

88, 950

49, 800

2,850

2,300

45,900

4,562

400.

1, 650.

4,280

9, 630

00

00

00

00

00

00

50

00

00

00

00



CONTI D:

CAT NO0200

0060 630-80380

0065

630- 80393

0070

630- 85040

0075

700- 70010

0080

700- 70016

0085

700- 70023

0090

700- 70111

0095 700-70380

CAT NO0400

0100 620-00020

C23015R
23015R-BI D
SHER400- 373

| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
109. 000
EACH
50. 00000
40. 000
EACH
50. 00000
4. 000
EACH
4,100. 00000
65, 000. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
5, 950. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

20.
34.
54.

000
500
500

10. 000
10.

20.

000
000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 055, 560. 00 $

1. 000
0. 000
1. 000

1,067, 460.00 $
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1,725.

500.

224, 525.

224, 525.

14:58:41
CUMULATI VE
AMOUNT

00
2,725.00

00
1, 000. 00

.00
4,100. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
00$ 430, 547.50

.00
5, 950. 00
00$ 5, 950. 00
00%  436,497.50



